



September 2013-March 2016: Portal Activities Highlights (9.2013-5.2014)

Portal Manager 2013-2016



September 2013-March 2016: Portal Activities Highlights (6.2014-12.2014)



*E-portfolios originally designed for Engineering program; scaled out to First Year Seminar, Welding, Health Sciences; templates shared with Albany & Atlanta Tech

Sept 2013-March 2016: Portal Activities Highlights (1.2015-3.2015)

Content identification/Content evaluation/collection (includes 3D + Open Textbooks; OER)

LOR revisited

Foundational training for Faculty – OER, Creative Commons, etc (Monthly training)

Cpanel setup / testing

Re-evaluate cpanel usage

E portfolios *

E portfolios *

Omeka
installation (IT)

Omeka Configuration & Setup

2015

Jan 1-15

Jan 15-31

Feb 1-20

Feb 20-28

Mar 1-15

Mar 15-30

OER MOOC

LAMP
server (IT)

Omeka installed 2/20/2015

OMEKA content loads (metadata)

OER Workshops for Faculty

Faculty OER Brown Bag lunch

3D budget revisions

Proposal Reviewer for Affordable Learning GA

Create Intro to 3D whitepaper

Setup Rover Upgrade schedule

Student worker begins collecting Open Textbooks for Omeka via google docs

Revisit OMEKA as LOR solution

Draft/Sample eportfolio technical workflow

OER Collecting

Demo 3D/Virtual Reality for Chemistry faculty

Co-present as substitute for TCSG staff on Technology Tools

Attend Future of Textbook Symposium (Invitational)

Omeka configuration

Install, configure and test Add-in modules as needed (25!)

Create design and information architecture

Faculty OER Brownbag lunch

Meet with area K-12 and ATC faculty regarding eportfolios

Professional Development Workshop on Google

PD ACTIVITIES

FantasTECH Virtual Conference (present)

Omeka configuration & content loading

Phase 1 testing

Identify potential workflows

OER Collecting

Welding ePortfolio meeting

Provide list of OER Criminal Justice

PD ACTIVITIES

PR Committee (ATC)

Create alternative for OMEKA upload form (Google Form) ; pilot

Draft workflow for Libraries Digitization of photographs following archival best practices

Workshop Youtube – Creative commons

Attend training on TAACCCT national repository

Identify items for inclusion in repository - they can harvest from OMEKA

Articulation meeting

OER Collecting

PD ACTIVITIES

TCSG Enterprise Summit (Invited speaker)

Software Work

Research


Training

Materials produced


Project Management

▲ Materials produced
OMEKA (Opensource software);
EQUELLA (Pearson)

Feb 2013-March 2016: Portal Activities Highlights (4.2015-8.2015)



Sept 2015-March 2016: Portal Activities Highlights (8.2015-3.2016)



Content loading
Cataloging

Content loading
Cataloging
Final content loading
Create a Google CSE
Other customizations (see customizations documentation)

Content loading
Final content loading
Accessibility
Usability testing
Create a rubric for usability testing

Work with national repository
Skillscommons on harvest
Notify Grant participants and others about status of repository
Final posting of content
Create documentation

*If time, usability testing and surveys
*Collect grant documentation which can be shared publicly for archiving purposes