School Workload Plan.
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| PROJECT - Activities, Tasks, Goals & Deliverables. WORK HRS. |

Total 15 weeks Wh: 1 2 3 4 85 & 7 8 9% 10 11 12 13 14 15
Tl
ACQUIRE WORKING KNOWLEDGE OF STATISTICS CONCEPTS.
Reading. 30 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Attend classes, 75 5 5 5 5 5 5 5 5 5 5 5 5 5 6 5
Do homewaork. 0 B ) 6 6 6 6 6 & 8 B 6 6 8 8 8
DEMONSTRATE UNDERSTANUI‘NG DF PROJ. MGMT PRDCESSES.
Reading 45 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Homework 26 2 2 2 1 2 o 1 2 2 1 2 2 1 2 -
Activities 28 1 2 2 2 2 2 2 1 2 2 2 2 2 2 2
Team Project 39 2 2 2 3 3 3 3 2 2 2 3 3 3 3 3
Individual Project 39 2 2 2 3 3 3 3 2 2 2 3 3 3 3 3
WORK — SUPPLY PLANNING JOB
OPTIMIZE SUPPLY TO CLIENTS REQUIREMENTS
Analyze supply sizing, make input adjustments as required. 450 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30
IMPROVE BUSINESS PROCESSES IN SUPPORT OF CLIENT NEEDS
Identify dis-satisfaction items;
Determine root cause of failure to meel requirements; 42 10 10 2 10 10
Create adjustment or create new process lo meet requirements. 9 0 0 a a 9 a a ] <] ] ] ] . 0 0
MANAGE WORKLOAD
Identify in-effective or lacking business processes; 36 B 5} 5 1 8 6
Adjust or create more efficient business processes. 60 0 ] 2 B 6 6 B (] B8 ] 6 -] 2 1 1
CISE

VISIT GYM
Utilize resistance training machines. 45 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
HOME CHORES
Mow the tawn 16 2 2 2 2 2 2 2 2
Wash dishes 315 25 25 25 25 Z5 25 25 25 25 25 25 256 25 25 26
Laundry 15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Car service 7.5 05 05 05 05 05 05 05 05 05 05 05 05 05 05 05
Home maintanance 116 5 5 16 5 L 5 5 13 5 5 5 14 5 1
EUN STUFF
Hiking 56 7 7 % 7 7 7 7 7
Camping 80 16 16 16 16 16
Sleep 735 40 49 40 48 49 40 40 48 40 49 49 49 49 49 49
FRIENDS
Hang Out with Friends 210 14 4 14 14 14 14 14 14 14 14 14 14 14 14 14
MisC.
Misc. Activities 120 8 8 8 8 B 8 B 8 8 8 8 8 B 8 8

OT, RS 161 169 175 154 179 161 162 167 169 151 179 153 166 172 171
AVAILABLE HOURS 168 168 168 168 168 168 168 168 168 168 168 168 168 168 168

Delta (Availabie or overbooked time) 7 -1 T 14 -1 7 [ 1 4 17 11 15 2 -4 -3



